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ELGIN JOLIET & EASTERN RWY
P.0O. Box 68 Monroevilie PA 15146

REMIT TO: .
ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE NO. 209240
P.0O. BOX 360931 INVOICE DATE  09-25-02
PITTSBURGH, PA 15251-6931 CUST ORDER NO.
- _ TERMS ON RECEIPT
19820 2 AT
INVOICE TYPE 200 - MAINTENANCE OF WAY . ﬁgfiﬂb;@g%
DESCRIPTION :
BILL TO: SEND INQUIRIES TO:
ILDOT~BUR OF LOCAL RDS & STS ~ ACCOUNTS RECEIVABLE DEPT
HENRY CRONISTER , | _ EJ&E RAILWAY COMPANY
2300 DIRKSEN PRKWY ROOM 205 _ P.0O. BOX 68
_SPRINGFIELD IL 62764 . MONROEVILLE, 'PA- 15146
: . (412) 829-6585
DESCRIPTION \ j AMOUNT

WORK PERFORMED DURING JULY 2002 & AUGUST 2002 TO
INSTALL A NEW CROSSING WARNING SYSTEM AT BLACK RD
LOCATED NEAR JOLIET IN TROY TOWNSHIP, WILL COUNTY,

ILLINOIS

SERVICE DATES: 7-30-02/8-6-02 THROUGH 8-31-02
JULY 2002 CHARGES 41.68
AUG 2002 CHARGES 3,216.22

SEE ATTACHED DETAIL

DOT 261 008Y
MILEPOST 16.16-D

EJE PROJECT #S6724 - AFE #3845

YOUR PORTION 85%

KEKH*K ¥k HPROGRESSIVE BILL #1%k*kkkwx

TOTAL AMOUNT $ 3,257.90



Date - ovmqmmoa Code

PROJECT INVOICE DETAIL REPORT
Report For Project 56724 From 07/01/2002 To 07/31/2002

‘Dascription D:mzmg Rate

. Price % Additive  Additives Total
Customer: 23 JLLINOIS DEPT OF TRANSPORTATION
Project S6724 Black Rd. Install Crossing Signal System
Facility : X0328 -
LABOR i .
07/30/2002 099 - SC&E Work 201 - Lead Lineman : 1.00 $22.60 $22.60 77.28% $17.47 $40.07
- LABOR Total PSPPI
$40.07
EQUIPMENT ;
07/30/2002 099 - SCXE Work 517 - Truck 1.00 $8.97 $8.97 0.00% $0.00 $8.97
~ EQUIPMENT Total o , _ , .
- $8.97
Facility Total BLACKROAD e e
" $49.04
Project Black Rd. Install Crossing Signal System Total $49.04
| . Percent Billable 85.00%
Billable Total $41.68
Customer ILLINOIS DEPT OF TRANSPORTATION Total $49.04
Customer Billable Total $41.68

Printed on 9/25/2002 at 9:26AM
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a

Date . ‘Description Quantity Rate Price Y%Additive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION
Project $67249 Biack Rd. Install Crossing Signal System
Fadility : Xo308 o .
LABOR .
08/29/2002 099 - SCRE Work 201 - Lead Lineman 233 $22.60 452.66 77.28% $40.70 $93.36
LABOR Total A
.... $93.36
EQUIPMENT
08/29/2002 099 - SC&E Work 517 - Truck 233 $8.97 $20.91 0.00% $0.00 $20.91
EQUIPMENT Tota U T 0,91
- . $09
Facility Total BLACK OAK
$114.27
Facility : Txoagg T e
LABOR
08/06/2002 099 - SC&E Work 201 - Lead Lineman 0.83 $22.60 $18.77 77.28% $14.51 $33.28
08/09/2002 099 - SC&E Work 201 - Lead Lineman 2.00 $22.60 $45.20 77.28% $34.93 $80.13
08/21/2002 099 - SCBE Work 201 - Lead Lineman 13.32 $22.60 $301.08 77.28% $232.67 $533.75
08/21/2002 099 - SCRE Work 282 - Lineman-Skifl Diff 2.83 $19.48 $55.13 77.28% $42.60 $97.73
08/31/2002 059 - SC&E Work 170 - Signalman (incl skill dif) 10.00 $29.88 $208.80 -77.28% $230.91 $529.71
- 08/31/2002 129 - Travel Time 270 - Signalman - 2.00 $28.61 $57.22 77.28% $44.22 $101.44
08/31/2002 129 - Travel Time 271 - Signal Maintainer 3.75 $28.61 $107.00 77.28% $82.69 $189.69
08/31/2002 099 - SCA&E Work 171 - Signal maintainer (ind skill dif) 20.00 $29.88 $597.60 77.28% $461.83 $1,059.43
LABOR Total T ) 69516
i $2625.16
EQUIPMENT
08/06/2002 099 - SC&E Work 500 - Truck 0.83 $3.11 $2.58 0.00% $0.00 $2.58
08/09/2002 099 - SC&E Wark 500 - Truck 2.00 $3.11 $6.22 0.00% $0.00 $6.22
08/21/2002 099 - SCRE Work 514 - Truck 3.83 $32.47 $124.37 0.00% $0.00 $124.37
08/21/2002 099 - SCRE Work 517 - Truck 3.83 $8.97 $34.37 0.00% $0.00 $34.37
08/21/2002 099 - SCRE Work 548 - TRUCK 2.83 $9.54 $27.00 0.00% $0.00 $27.00
08/21/2002 099 - SC&E Work 518 - Truck 2.83 $8.20 $23.21 0.00% $0.00 $23.21
08/31/2002 099 - SCRE Work 503 - 503 Truck 10.00 $13.36 $133.60 0.00% $0.00 $133.60
08/31/2002 129 - Travel Time 534 - TRUCK 3.00 $13.73 $41.19 0.60% £0.00 $41.19
08/31/2002 099 - SCRE Work 534 - TRUCK 10.00 £13.73 $137.31 0.00% %0.00 $137.31
EQUIPMENT Total o e
.......... $529.85
MATERIAL
08/21/2002 099 - SC&E Work 41-103670EEIEJOLI - PADLOCK,99-16 2.00 $8.42 $16.83 5.00% £0.84 $17.67
08/21/2002 099 - SCRE Work non-stockEJEMOW) - WIRE 2 STRAND 80.00 $0.50 $40.00 0.00% 40.00 $40.00
08/21/2002 099 - SCRE Work 09-105860EEIEIOL - STRAP,2 HOLE/FOR 1/2 2.60 $0.00 $0.00 5.00% $0.00 - $0.00
08/21/2002 099 - SC&E Work 09-105880EEIEIOLI - 1 1/4" 2 HOLE COND. 3.00 $1.56 $4.68 5.00% $0.23 $4.91
08/21/2002 099 - SCRE Work 09-105480EEJEIOLI - ROD,GROUND 1.00 $6.98 $6.98 5.00% $0.35 $7.33
08/21/2002 099 - SC&E Work 35-134990EEIETOLT - 1 1/4" ZINC HUB 5T4 1.00 $3.50 $3.51 5.00% $0.18 $3.69
082172002 099 - SCARE Work 35-103780EEIE30LI - CONDUIT RIGID ST 1.00 $0.49 $0.49 5.00% $0.02 $0.51
08/21/2002 099 - SC&E Work 35-134940EEIEI0LT - 100A METER SOCKET 1.00 $79.80 $79.80 5.00% 4$3.99 $83.79
08/21/2002 (99 - SC&E Work 35-103810EEIEIOLI - CONDUIT,RIGID ST 3.00 $1.38 $4.14 5.00% 4$0.21 $4.35

Operation Code

PROJECT INVOICE DETAIL REPORY

Report For Project 56724 From 08/01/2002To 08/31/2002

Printed on 9/25/2002 at 9:32AM
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PROJECT INVOICE DETAIL REPORT

Report For Project 56724 From 08/01/2002 To 08/31/2002

Date Operation Code ‘_ Description Quantity Rate Price 9%Additive  Additives : Yotal
08/21/2002 099 - SCRE Work: 09-103350EEIEGARY - POLE 35 FT. CLASS 3 $294.00 $294.00 5.00% $14.70 $308.70
08/21/2002 099 - SCRE Work 35-134970EEIEIOLL - 8664 1 1/4" ENT.CAP $13.85 $13.85 5.00% $0.69 $14.54

MATERIAL Total o
$485.49

MISCELLANEQUS

08/31/2002 Sales tax on material - $1.00 $29.02 0.00% $0.00 $29.02
MISCELLANEOUS ._.aﬁ ....................
. %0902
_"mn_& Total BLACK ROAD T Tea FEO B2
$3,669.53
Project Black Rd. Instail n_.oﬂ_:u Signal System Total $3,783.79
Percent Billable 85.00%
Billable Total $3,216.22
Customer ILLINOIS DEPT OF TRANSPORTATION Total %3,783.79
Customer Billable Total $3,216.22

Printed on 9/25/2002 at 9:32AM
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